COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 27/ 2001

ESTI MATE SUMVARY 14: 19: 35
CONTI D: C13108 ESTI MATE NO. 0001 PROG SPEC YR 1999
PCN: 13108-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 12.0 DAYS TIVE ALLOW 70 WORK DAYS
BLACK CANYON PERCENT TIME:  17.14 ORI G TI ME ALLOW 60 WORK DAYS
PROJIECT NO. STA 092A-015
BLACK CANYON
NAVE OF ROAD: SH 92
PRQJIECT COUNTI ES: MONTROSE, REG ON 3 GUNNI SON
CONTRACTOR:
LAFARGE dba WESTERN MOBI LE NORTHERN PAY PERI OD ENDI NG 09/ 25/ 2001 DATE TI ME STARTED 09/07/2001
1800 NO. TAFT HILL ROAD DATE LET 06/ 14/ 2001 DATE WORK BEGAN 09/ 07/ 2001
DATE AWARDED 06/ 19/ 2001 DATE TI ME STOPPED 06/12/2002
DATE CONTRACT EXECUTED  07/09/2001 DATE ACCEPTED 06/ 12/ 2002
FT. COLLINS CO 80521 970/ 407- 3600 DATE NOTI CE TO PROCEED 09/ 07/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 3, 940, 896. 66 PARTI Cl PATI NG $ 13, 524.55 $ 13,524.55
AWARD PROJECT AM: $  3,379,100.00 NON- PARTI Cl PATI NG 785, 826. 42 785, 826. 42
PERCENT COMPLETE: 20. 28% TOTAL EARNI NGS 799, 350. 97 799, 350. 97
FUNDS AVAI LABLE: $ 3,141,545.69 STOCKPI LED MATERI ALS 273, 998. 39 273, 998. 39
GROSS EARNI NGS 1,073, 349. 36 1,073, 349. 36
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -3, 059. 32 -3,059. 32
SECURI TI ES ENCUVBERED 3, 059. 32 3, 059. 32
NET EARNI NGS 1,073, 349. 36 1,073, 349. 36
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 1,073, 349. 36 1,073, 349. 36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,073, 349. 36

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13108 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13108-BID ESTI MATE RUN 09/ 27/ 2001
PRQIECT: STA 092A-015 ESTI MATE NO 0001 14:19: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 265. 000 0. 000
SY 0. 000 0. 00
7.65000 0. 000 0.00
0010 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 1,179. 000 0. 000
LF 0. 000 0. 00
2.40000 0. 000 0. 00
0015 203-01500 BLADI NG 10. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0.00
0020 403-34701 *HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (75) 20, 556. 130 0. 000
TON 6, 873. 790 178,718.54
26. 00000 6, 873. 790 178,718.54
0020 MATERI AL ALLOMANCE AGGREGATES CRUSHED FOR HBP ( GR SX) 0. 000
75
(7%) TON 12, 084. 469 58, 005. 45
4.80000 12, 084. 469 58, 005. 45
0025 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 802. 370 0. 000
TON 0. 000 0. 00
240. 00000 0. 000 0. 00
0030 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 410. 490 0. 000
TON 410. 490 64, 857. 42
158. 00000 410. 490 64, 857. 42
0035 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 1, 375. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0040 606-01320 *END ANCHORAGE TYPE 3B 1. 000 0. 000
EACH 0. 000 0. 00
760. 00000 0. 000 0.00
0045 606-02005 *END ANCHORAGE ( FLARED) 3. 000 0. 000
EACH 0. 000 0. 00
1, 333. 00000 0. 000 0. 00
0050 626- 00000 *MOBI LI ZATI ON 0. 300 0. 000
LS 0. 150 13, 590. 00

90, 600. 00000 0. 150 13, 590. 00



CONTI D C13108 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13108- BI D ESTI MATE RUN 09/ 27/ 2001
PRQJECT: STA 092A-015 ESTI MATE NO 0001 14:19: 35
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 627-00001 *PAVEMENT MARKI NG PAI NT 924. 000 0. 000
GAL 0. 000 0. 00
30. 50000 0. 000 0.00
0060 630- 00000 *FLAGGE NG 724.000 0. 000
HOUR 227.000 6, 015. 50
26. 50000 227.000 6, 015. 50
0065 630-00001 *PI LOT CAR OPERATI ON 146. 000 0. 000
HOUR 47.000 1,551. 00
33. 00000 47.000 1, 551. 00
0070 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 15. 000 0. 000
DAY 4.000 484.00
121. 00000 4.000 484. 00
0075 630-00012 *TRAFFI C CONTROL MANAGEMENT 21. 000 0. 000
DAY 5. 000 1, 835. 00
367. 00000 5. 000 1, 835. 00
0080 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 2.000 0. 000
EACH 1. 000 100. 00
100. 00000 1. 000 100. 00
0085 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 11. 000 0. 000
EACH 5.500 825. 00
150. 00000 5. 500 825. 00
0090 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 2.000 0. 000
EACH 1. 000 165. 00
165. 00000 1. 000 165. 00
0095 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 3. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0.00
0100 630-80380 *TRAFFI C CONE 30. 000 0. 000
EACH 15. 000 225.00
15. 00000 15. 000 225. 00
0105 700-70002 F/ A ANTI CI PATED CMO 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C13108 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13108-BI D ESTI MATE RUN 09/ 27/ 2001
PRQJECT: STA 092A-015 ESTI MATE NO 0001 14:19: 35

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0115 700-70020 F/ A ON-THE-JOB TRAI NEE 115. 600 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 700-70022 F/A QT PILOT TH S | TEM DELETED BY 105 #9. 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0125 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 42, 658. 400 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700-70028 F/ A ESB PROGRAM THI S | TEM DELETED BY 105 #9. 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0260 900-00014  ADDED | TEM (LUMP SUM)/ ADDI TI ONAL HAUL COSTS FOR 1. 000 0. 000
LEVELING - M 65-73.31 CO #002
LS 1. 000 4, 250. 00
4, 250. 00000 1. 000 4, 250. 00
0265 900-00007  ADDED | TEM (EACH)/ PRI CE REDUCE ASPH CEMI (PG 58-28) -312. 260 0. 000
FOR OVERWEI GHT LOADS CO 3
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0270 900-00014  ADDED | TEM (LUMP SUM)/ MCR LI #1- DELETE LONG TUDI NAL -0.300 0. 000
JO NT CORI NG REQUI REMENT CO 4
LS 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0280 900-00014  ADDED | TEM (LUMP SUM/ MCR LINE #2 - FURNI SH 0. 300 0. 000
SHOULDERI NG MACHI NG W TH OPERATOR CO 5
LS 0. 000 0.00
8, 350. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $  959,301.19% 330,621.91$ 330,621.91
CAT NO0201 ROADWAY
0135 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 136. 000 0. 000
sy 0. 000 0. 00
7. 65000 0. 000 0. 00
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PCN: 13108- BI D ESTI MATE RUN 09/ 27/ 2001
PRQJECT: STA 092A-015 ESTI MATE NO 0001 14:19: 35
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0201 ROADWAY

0140 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 113. 000 0. 000
LF 0. 000 0. 00
2. 40000 0. 000 0.00
0145 203-01500  BLADI NG 11. 000 0. 000
HOUR 1.500 127. 50
85. 00000 1.500 127.50
0150 403-34701  *HOT BI TUM NOUS PAVEMENT (GRADI NG SX) (75) 61, 380. 950 0. 000
TON 12, 865. 730 334, 508. 98
26. 00000 12, 865. 730 334, 508. 98
0150 MATERI AL ALLOWANCE AGGREGATES CRUSHED FOR HBP (GR SX) 0. 000
75
(7%) TON 44, 998. 529 215, 992. 94
4. 80000 44,998, 529 215, 992. 94
0155 411-03342  ASPHALT CEMENT PERFORMANCE GRADE (PG 64- 28) 2, 039. 450 0. 000
TN 0. 000 0. 00
240. 00000 0. 000 0.00
0160 411-03352  ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 28) 1, 601. 610 0. 000
TON 767. 060 121, 195. 48
158. 00000 767. 060 121, 195. 48
0165 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACING) 18, 825. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
0170 606-01320 *END ANCHORAGE TYPE 3B 2.000 0. 000
EACH 0. 000 0.00
760. 00000 0. 000 0.00
0175 606-02005  *END ANCHORAGE ( FLARED) 48. 000 0. 000
EACH 0. 000 0. 00
1, 333. 00000 0. 000 0.00
0180 626-00000  *MOBI LI ZATI ON 0. 700 0. 000
LS 0. 350 31, 710. 00
90, 600. 00000 0. 350 31, 710. 00
0185 627-00001  *PAVEMENT MARKI NG PAI NT 2, 259. 000 0. 000
GAL 0. 000 0. 00

30. 50000 0. 000 0. 00



CONTI D: C13108 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13108-BI D ESTI MATE RUN 09/ 27/ 2001
PRQJECT: STA 092A-015 ESTI MATE NO 0001 14:19: 35

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0201 ROADWAY
0190 630-00000 *FLAGG NG 2,157. 000 0. 000
HOUR 531. 000 14, 071. 50
26. 50000 531. 000 14, 071. 50
0195 630-00001  *PILOT CAR OPERATI ON 342.000 0. 000
HOUR 110. 500 3, 646. 50
33. 00000 110. 500 3, 646. 50
0200 630-00007  *TRAFFI C CONTROL | NSPECTI ON 36. 000 0. 000
DAY 10. 000 1, 210. 00
121. 00000 10. 000 1, 210. 00
0205 630-00012  *TRAFFI C CONTROL MANAGEMENT 46. 000 0. 000
DAY 10. 000 3, 670. 00
367. 00000 10. 000 3, 670. 00
0210 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 5. 000 0. 000
EACH 2.500 250. 00
100. 00000 2.500 250. 00
0215 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 24.000 0. 000
EACH 12. 000 1, 800. 00
150. 00000 12. 000 1, 800. 00
0220 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 6. 000 0. 000
EACH 3. 000 495. 00
165. 00000 3.000 495. 00
0225 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 7. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0230 630-80380  *TRAFFI C CONE 70. 000 0. 000
EACH 35. 000 525. 00
15. 00000 35. 000 525. 00
0235 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70025 F/ A QUALITY | NCENTI VE PAYMENT 102, 669. 240 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13108 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13108-BI D ESTI MATE RUN 09/ 27/ 2001
PRQJECT: STA 092A-015 ESTI MATE NO 0001 14:19: 35
CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0201 ROADWAY
0275 900-00014  ADDED | TEM (LUMP SUM)/ MCR LI #1- DELETE LONG TUDI NAL -0.700 . 000
JO NT CORI NG REQUI REMENT CO 4
LS . 000 0.00
1, 500. 00000 . 000 0. 00
0285 900-00014  ADDED | TEM (LUMP SUM/ MCR LINE #2 - FURNI SH 0. 700 . 000
SHOULDERI NG MACHI NG W TH OPERATOR CO 5
LS . 000 0. 00
8, 350. 00000 . 000 0. 00
CAT 0201  CURRENT AMT $ 2,968,070.92%  729,202.90% 729, 202. 90
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0245 620-00001  FIELD OFFI CE (CLASS 1) 1. 000 . 000
EACH . 000 8, 000. 00
8, 000. 00000 . 000 8, 000. 00
0250 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 . 000
EACH . 000 4, 000. 00
4, 000. 00000 . 000 4, 000. 00
0255 620-00020  SANI TARY FACI LI TY 1. 000 . 000
EACH . 000 1, 524. 55
1, 524. 55000 . 000 1, 524. 55
CAT 0400  CURRENT AMT $ 13,524.55 % 13,524.55$% 13, 524. 55

PRQJECT TOTAL CURRENT AMI $ 3,940,896.66% 1,073,349.36$% 1,073, 349. 36



